
Design Start Date: Authorized Funding Amount:

Construction Cost:
Construction End Date: Project Photo:

Project Type: PAVING

Project Limits: Garfield Ave. - N. A Street

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: In-house Project

432-685-7287

Engineering Services 

City of Midland

Contractor: 

1404 S. Grandview

Odessa, Texas 79761

Comments: 
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

ROAD AND UTILITY BOND PROJECT INFORMATION

Michigan Avenue

10/1/2018 $1,675,459.62

$1,508,906.43

8/21/2020

To install new water lines within 

the street right-of-way.  To mill 

and repave the whole length of 

the street section between the 

project limits

Jones Bros Dirt & Paving

Final project close-out 

procedures are underway and 

final punchlist items are being 

completed by the Contractor.
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AFTER


